## 2017 Development Moratorium Work Plan\*

Version 9 - June 30, 2017 with Olde Town & End of DAs

- 1. Architectural Fit & Urban Design
  Staff Contact: Keith Niven
- 2. Vertical Mixed Use

Staff Contact: Jen Davis Hayes

3. Affordable Housing

Staff Contact: Trish Heinonen

4. Parking

Staff Contact: Lucy Sloman

5. **District Vision** 

Staff Contact: Trish Heinonen

6. Olde Town

Staff Contact: Dave Favour

7. End of DAs

Staff Contact: JR Woods

<sup>\*</sup> The proposed Council Action dates for each Moratorium Work Plan item from the February 15, 2017 calendar in Ordinance 2793 that extended the Moratorium until September 6, 2017 are noted in *red*.

June 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		Olde Town End of DAs		L&S (Consultant Only)	2	3
4	Council Meeting (Consultant Only	6 UVDC	Newport Way Corridor Workshop  L&S  L&S	8 PPC DC	9	10
11	12	13 ssc	14 Newport Way Corridor Workshop	15 cic	16	17
18	19	20 UVDC	21 EVC DC	22 PPC	Preliminary Draft: Architecture	24
25	26	27	28	29	30 Preliminary Draft: Urban Design	

July 2017

Sunda	ıy	Mon	day	Tuesday	Wednesday	Thursday	Friday	Saturday
2. Vertical 3. Affordal 4. Parking	Architectural Fit & Urban Design Vertical mixed Use Affordable Housing Parking District Vision		6. Olde Town 7. End of DAs				1	
2		3		4  UVDC - CANCELLED City Offices Closed: Independence Day	5 DC	AB 7345 Council Referral to L&S	7	8
					Preliminary Draft: Ch. 1-4 and Checklist	L&S L&S		
9		10 Council Wo Session	ork	11 ssc	12	13 PPC	14	15
16		17 Council Add		18 L&S	19 EVC	20 cic	21	22
23		24		25 Work Session	26 <sub>DC</sub>	27 PPC	28	29
	30		31	Work Session				

August 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		Joint PPC-UVDC  Begin Step 4	2 DC	3	4	5
6	Council Public Hearing on Moratorium Council Adoption for Architecture & Urban Design Council Adoption	8 ssc	9	10 PPC	11	12
13	14 Council Work Session	15 Joint PPC-UVDC	16 EVC DC Final draft	17 cic	18	19
20	21	22	23	24 PPC	25	26
27	28	29	30	31 PPC	Architectural Fit & Urban De     Vertical mixed Use     Affordable Housing     Parking     District Vision	5. Olde Town 7. End of DAs

September 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1. Architectural Fit & Urban Design 2. Vertical mixed Use 3. Affordable Housing 4. Parking 5. District Vision 6. Olde Town 7. End of DAs  7. End of DAs			Weanesday	musuuy	1	2
3	4 City Offices Closed: Labor Day	UVDC Council Adoption for Vertical Mixed Use and Architectural & Urban Design  AB 7340 Council Referral to L&S	6 Moratorium Extension Ends DC	Z L&S	8	9
10	Council Work Session  Council Work Session	12 ssc	13	14 PPC	15	16
17	18 Council Adoption for Housing  AB 7342 Council Referral to L&S  Council Action	19 Joint PPC-UVDC	20 EVC DC	21 cic	22	23
24	25	26	27 Tentative L&S	28 PPC PPC	29	30

## October 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	AB 7344 Council Referral to L&S  AB 7317 Council Referral to L&S	3 uvdc	<b>4</b> . DC	5 L&S L&S L&S	6	7
8	9	10 ssc	11	PPC (not in Council Chambers)	13	14
15	16 Council Adoption Council Adoption  AB 7405 Council referral to L&S	17 UVDC	18 EVC DC	19 cic	20	21
22	23	24 cow	25 Tentative L&S	26 PPC	27	28
29	30	31	Architectural Fit & Urbar     Vertical mixed Use     Affordable Housing     Parking     District Vision	n Design 6. Olde Town 7. End of DA		

## November 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 DC	2 L&S	3	4
5	6	7 UVDC Election Day	8	9 Tentative L&S	City Offices Closed: Veterans' Day	11
12	13	14 ssc	15 EVC DC	16 cic	17	18
19	20 Council Adoption for District Visions Council Adoption	21 UVDC	22	PPC - CANCELLED City Offices Closed: Thanksgiving	24 City Offices Closed: Thanksgiving	25
26	27	28	29	30	Architectural Fit & Urban Desig     Vertical mixed Use     Affordable Housing     Parking     District Vision	n 6. Olde Town 7. End of DAs

## December 2017

Sun	day	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<ol> <li>Ver</li> <li>Aff</li> <li>Par</li> </ol>	chitectural Fi rtical mixed I ordable Hou rking strict Vision		1	2			
3		4 Council Adoption	5	6	7	8	9
10		11	12	13	14	15	16
17		18	19	20	21	22	23
24	31	25 City Offices Closed: Christmas	26 City Offices Closed: Christmas	27	28	29	30

S:\2016 Moratorium\0 Schedules inc Mega Projects\00 ALL 06-30-17 Work Plan Schedule v9 UPDATE.doc